Australian Government
Attorney-General's Department

Open Government Partnership Australia

Australia's Pathway to NAP3

	OUTREACH JULY - AUGUST 2023	DELIBERATION AND CONSULTATION AUGUST - SEPTEMBER 2023		APPROVAL OCTOBER - DECEMBER 2023
	PHASE 1	PHASE 2a	PHASE 2b	PHASE 3
PROCESS STEP	**Awareness raising and initial ideas** Draft concepts developed OGF working groups established + Draft concepts uploaded to AGD consultation hub	**Deliberation and drafting** Working groups present Forum with draft commitments + In-person/virtual targeted consultation sessions and feedback on draft commitments	**Consultation on draft plan** Government portfolio consultation Draft plan uploaded to AGD consultation hub Public feedback on draft plan incorporated	**Final report** OGF approves NAP3 OGP Support Unit feedback Australian Government consideration and approval Submission to OGP Global
DELIBERATION/ FEEDBACK	OGF deliberation occurs intersessionally to establish draft commitments.	Commitments are further refined based on feedback received.	Draft plan is further refined based on feedback received in consultations.	NAP3 finalised and Independent Reporting Mechanism assessment process commences
PUBLICATION POINT	Social media + website update	Social media post + website update + public consultation report	Website update + social media post + public consultation report + media release	Website update + social media post + media release

OGF = Open Government Forum • AGD = Attorney-General's Department • OGP = Open Government Partnership • NAP3 = Australia's Third National Action Plan

FOR FURTHER INFORMATION VISIT **WWW.AGD.GOV.AU**